



Gateway



Pilot Track



Project Estimation			
PHASE	OWNER	ESTIMATE	EXIT CRITERIA
F0 — Foundations	Wyndham	~1.5 wk	Solution deploys to Azure dev; schema migrated; trivial health check passes.
P1 — Pilot adapter	Wyndham; Eddie joins late	~2.5–3 wk	Synthetic order injects into Eddie's test till; a status change reflects back correctly via callback.
P2 — Order Harmony channel	Wyndham; Nick joins late	~2 wk	Nick triggers a test order from DineDirect sandbox; it lands correctly and status webhooks return.
P3 — Integration & certification	Wyndham, Eddie, Nick	~1.5–2 wk	All 14 Order Harmony sandbox scenarios pass; Eddie and Nick both sign off.
P4 — POC	All three + [site TBD]	2–4 wk live window	Go/no-go against defined metrics: order accuracy, injection latency, webhook success rate, zero duplicates, manual-intervention rate.
G1–G3 — GAAP track	Wyndham (+ Eddie/Nick for test)	Unknown start	Mirrors P1/P3/P4 for GAAP once they confirm the correct endpoint.
P6 — Release hardening	Wyndham	~1–2 wk	Production keys issued by Order Harmony; a new location can be onboarded from the runbook alone.